

SECRET



25X1

PAR 226  
29 Feb 64

SUBJECT: Edge Trace Measurements on Mission Photography

TASK/PROBLEM

Accomplished on a continuing basis microdensitometer edge trace measurements on all G & C photography, collected data to be used to analyze mission performance and equipment capabilities.

DISCUSSION

Approval to continue making microdensitometer trace measurements was temporarily authorized by message 1880 dated 27 Feb 64. It is understood formal approval for this effort is being held in abeyance pending receipt of the completed PAR.

Edge trace measurements were made on missions 1004-1; 1004-2; and 4005. Data are currently being analyzed.

PLANNED ACTIVITIES

Completion of PAR proposing work to be accomplished on mission material. This PAR will be completed and forwarded on/or about 13 March. Reduction of data on the above missions will continue. As new mission materials are available, additional edge trace measurements will be made, evaluated, and reported.

Declass Review by NGA.

**SECRET**

CONTRACT FILE

**SECRET**